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CC53 8-4 NW/SW Equestrian Trails 8 A, B, C, F $1,200,000.00 90% No Designing

CC55 9-1 Wetlands Park Trails Program Phase II 9 E $1,557,000.00 100% No In Procurement - Bid Opening 10/24/2014

CC62 13-4 Gypsum Ridge Trail Phase I 13 F $473,675.00 60% No Designing

CC64 14-3 Goodsprings Trail 14 F $496,400.00 10% No In Pre-Design

TRAILS TOTAL $3,727,075.00
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CC01 1-1 Sunrise Trailhead 1 E $1,505,000.00 100% Yes Completed in June 2007

CC04 3-9 Flamingo Wash (Arroyo) Trail 3 E $2,878,500.00 100% Yes Completed in May 2008

CC06 3-17 Pioneer's Trail 3 D $365,250.00 100% Yes Completed in Sept 2007

CC09 4-1 Trop/Flamingo Wash Trails 4 A, F $4,494,500.00 100% Yes Completed in June 2012

CC10 4-2 Wetlands Park Perimeter Trails 4 E $2,828,000.00 100% Yes Completed in October 2013

CC15 4-9 Flamingo/Arroyo Trail Phase 2 4 E $2,525,000.00 100% Yes Completed in January 2012

CC16 4-10 Wetlands Park Primary Trails 4 E $4,242,000.00 100% Yes Completed in September 2013

CC21 4-25 Wetlands Park Bridge 4 E $808,000.00 100% Yes Completed in April 2009

CC22 4-27 Sunrise Trailhead - Phase 2 4 E $305,000.00 100% Yes Completed in May 2008

CC24 5-4 LV Wash - Karen to Christy 5 E $3,696,000.00 100% Yes Completed in April 2013

CC26 5-6 LV Wash - Christy to Charleston 5 E $4,329,600.00 100% Yes Completed in April 2013

CC28 5-13 Flamingo Arroyo - Stephanie to I-515 5 E $3,590,400.00 100% Yes Completed in June 2012

CC29 5-14 Laughlin Heritage Trail 5 A $13,516,800.00 100% Yes Completed in July 2012

CC30 5-16 Flamingo Arroyo - Bldr to Pecos/McLeod 5 E $4,118,400.00 100% Yes Completed in March 2012

CC31 5-17 Wetlands Park - Pabco Trailhead 5 E $2,112,000.00 100% Yes Completed in January 2013

CC33 5-28 Wetlands Park - Wells Trailhead 5 E $1,584,000.00 100% Yes Completed in January 2013

CC38 6-1 Las Vegas Wash - Owens to Lake Mead 6 D $1,700,000.00 100% Yes Completed in June 2012

CC39 6-4 Bunkerville Trail 6 B $5,400,000.00 100% Yes Completed in January 2014

CC40 6-7 Duck Creek Trail - Wetlands Park to Nellis 6 E $3,200,000.00 100% Yes Completed in May 2013

CC41 6-10 I-215 Beltway - Sahara to Charleston 6 F $500,000.00 100% Yes Completed in March 2012

CC44 6-28 River Mts Loop 3 & 4 (Boulder City) 6 G $1,400,000.00 100% Yes Completed in July 2011

CC45 6-29 Moapa Valley Trail - Phase One 6 B $3,200,000.00 100% Yes Completed in March 2013

CC48 6-34 Wetlands Park Duck Creek Trailhead 6 E $1,575,170.00 100% Yes Completed in November 2013

CC50 6-41 Searchlight Trails - Phase One 6 A $1,000,000.00 100% Yes Completed in July 2012

CC51 6-46 Laughlin Regional Trail/North Reach 6 A $15,410,000.00 100% Yes Completed in July 2012

CC52 7-1 Wetlands Park Nat Preserve Trail Enhancements 7 E $2,250,000.00 100% Yes Completed in November 2013

CC56 9-4 Mesquite Reg. Park and Trails System Ph I 9 B $512,500.00 100% Yes Completed in March 2011

CC58 10-2 Mesquite Reg. Park and Trails System Ph II 10 B $1,100,000.00 100% Yes Completed in November 2013

PC01 N/A Laughlin Regional Park/Trails Study 6 A $500,000.00 N/A N/A Completed in October 2011

PC02 N/A Searchlight Trails Study 6 A $250,000.00 N/A N/A Completed in August 2011

PC03 N/A Moapa Valley Trails Study 6 B $385,000.00 N/A N/A Completed in July 2011

PC04 N/A Glendale/Moapa Open Space/Trails Study 6 B $200,000.00 N/A N/A Completed in May 2011

PC05 N/A Goodsprings Yellow Pine Rail Trail Study 6 F $250,000.00 N/A N/A Completed in March 2011

COMPLETED PROJECTS TOTAL $91,731,120.00


